

RAMBLER REVOLUTION PROPOSED BID SCHEDULE

(Last Updated Feb. 8, 2011)

Wednesday, February 9 Get final plan set back

2 days

Friday, February 11 Distribute bid package to contractors

2 weeks

Friday, February 25 Bid proposals due - bid opening at 10:00 am

4 days

Friday, March 4 Mail out direct mailing piece to rambler owners
n/a about kick-off event/first open house.

Tuesday, March 8 City HRA to approve contractor

2 weeks + 3 days

Saturday, March 26 Project kick-off / first open house

(Remainder of schedule to be determined in coordination with the chosen contractor.)